
C. Outcomes:

Short-Term

Short-Term

Short-Term

Short-Term

Longer-Term
St
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X

1. Explore whether  DES AzEIP 

can move Master Team 

training in house 

FIPP Toolkits, DEC Recommended Practices Checklists

AzEIP, DDD (Maureen 

and Tina) September 4, 2015 to 

March 2016
ECPC Process:  AzEIP has identified method for sustaining Master 

Teams and Master Coach training. Master Teams and Master 

Coach Training is part of courses provided through DES LMS.  

X

2. Complete 

Workforce/Professional 

Development Component of 

ECTA System Framework 

related to EI

AzEIP, DDD January 2016-June 2016

ECPC    ECTA

Process: ECTA Framework is completed to create baseline.  

AzEIP develops schedule to repeat completion of Framework.

X

3. Explore leveraging existing 

training to support DDD to hire 

SCs in identified SIMR regions

DDD, AzEIP

July 2015--November 2015 

Develop Pilot  November 

2015 - May 2016 pilot
Process: Increase in the # of ADE trainings attended by SCS.  

Impact: Decrease in number of DDD SC vacancies in identified 

regions (North, Central and East) Pilot begun 11/2015

Completion Date

Develop PD structure for implementing 

TBEIS

Activities to Meet Outcomes

H
ig

h
 P

ri
o

ri
ty System Level

Steps to Implement 

Activities
Resources Needed

Arizona Implementation Activities Worksheet

EIP practitioners implement TBEIS with fidelity including resource-based practices and have improved understanding of child development including social emotional development for infants and toddlers

B. Improvement Strategy:  DES/AzEIP provides consistent training and TA on policies, procedures, and practices to support implementation of evidence-based practices related to TBEIS and to support social emotional development

A. Strand of Action: Scale up and Sustain Implementatin of Evidence-based Practices

D. Implementation Activities and Steps:

Families receive necessary supports and services, in a timely manner to assist them to increase the quality of parent-child interactions to support their child to engage and participate in everyday activities (enhance their confidence 

and competence to support their child’s social emotional development

EIP leaders develop internal processes, including Master Coaches, training and TA to support implementation with fidelity

EIP practitioners develop collaborative partnerships with families, other team members, ECE community partners

EIP practitioners identify social emotional developmental needs and write functional IFSP outcomes that address social emotional development

TA Center Support (as 

appropriate)
Potential MeasurementWho Is Responsible?

Timelines 

(projected initiation & 

completion dates)
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X

4. Connect fidelity of practices 

to the state performance 

review process (MAP) and 

contractor performance as part 

of the new RFP  (this would 

include development of 

performance measures that 

are approved by Personnel and 

roll out with staff) 

DDD, AzEIP, Personnel April 2016 - October 2016 ECPC

Process - align adherence to practices to performance reviews 

using existing checklists (e.g., AzEIP Fidelity Checklist, Child File 

Audit tool, Ingegrated Monitoring Self-Assessment Tool), and 

new DEC Recommended Practices/ECTA checklists. 

X

5. Include in Supervisor 

responsibilities the review of 

functional outcomes as part of 

the IFSP reviews currently 

being done for IDEA 

compliance/AHCCCS audit.

Maureen, Tina, CQIs and 

Liaisons 

Launch NLO Supervisory 

course in Spring 2016.
ECPC

Process- increase in number of Sups using IFSP reviews as part 

of performance review.  Impact: Integrated monitoring and 

accountability demonstrates increased adherence to EBP.

6. Support early intervention 

practitioners to increase the 

use of resource-based capacity-

builidng processes with 

families.

Maureen, Tina, CQIs and 

Liaisons 

Launch Resource-Based 

Capacity-Building and R-B 

C-B for Supervisors course 

in Spring/Summer 2016.

ECPC
Process: SOP and other trainings support SCs and Teams to use 

resource-based capacity-building practices.  Impact: Families 

view AzEIP as more than services.  SCs and Teams use resource-

based capacity-building and  as the foundation of AzEIP.

X

7. Establish procedures for 

SIMR EIPS to develop local 

implementation teams, 

including defining roles and 

responsibilities of these teams,  

and develop  local plans 

implementation.

Maureen, Tina, CQIs and 

Liaisons 
Summit in May 2016 ECPC

Process: SIMR EIPS have local implementation teams. Impact: 

SIMR EIPs have processes and supports in place to recruit and 

retain team members and sustain the use of EBP within and 

across teams, as reflected in their local plan.

Develop PD structure for implementing 

TBEIS
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1. Explore existing resouces 

that define roles and 

repsonitibilities of MTEAMS.  

Identify outcomes for 

meetings, which component 

the outcome supports 

(governance, 

Personnel/Workforce, 

Accountability/Quality 

Standards, Finance, or Data), 

Action, responsible party, 

deadline and barriers

AZEIP, DDD, Personnel 

(Pam and Tina)

September 2016 to 

January 2016
ECPC

Process: Meetings have identified outcomes, action items, and 

timelines.  Meetings demonstrate improved activity and 

completion of tasks.  Impact: MTEAMS collaboratively develops 

a well-defined and achievable  annual plan to support EIPs to 

implement EBPs.

2. Identify specfic policies and 

procedures that may need 

revision to remove barriers to 

collaboration across agency-

lines to support EIPs to commit 

to engagement and consensus 

building to use EBP to support 

capacity-building within teams, 

with community partners and 

with families of infants and 

toddlers with disabilities. (see 

Increase Communication, 

Coordination and Collaboration 

within EIPs)

ECPC                                 

FIPP
AzEIP, DDD, OPD October 2015 - July 2017 ECPC

Process: All teams use the AzEIP Fidelity Checklist and DEC 

Recommended Practices Checklists to measure their continuous 

improvement.   Impact: Teams are more cohesive, Team Leads 

are chosen using the Choosing the Most Likely Team Lead. FTE 

on teams matches SOW. Use of fidelity checklist demonstrates 

improved adherence to EBP.  Impact:  Teams collaborate across 

agency-lines to provide resources and capacity-building to 

potentially eligible and eligible children and their families.  

Teams commit to use stakeholder engagement and consensus 

building to use EBP to support capacity-building within teams, 

with community partners and with families of infants and 

toddlers with disabilities.

Launch competencies (standards of 

practice) and TBEIS modules 

ECPC                                 

FIPP
January 2016-June 2017 ECPC

Process: All individuals have completed the SOPs. Impact: 

Teams are more cohesive, Team Leads are chosen using the 

Choosing the Most Likely Team Lead. FTE on teams matches 

SOW. Use of fidelity checklist demonstrates improved 

adherence to EBP.

Align DDD family orientation with AzEIP 

famiy supports to support families to 

navigate the system.

Align DDD family orientation 

with AzEIP family supports to 

support families to navigate 

the system.

DDD, AzEIP, ICC, Child 

Care
September, 2016 ECPC Process: Meeting with DDD; Impact: did AzEIP families attend 

orientation? % of families increases, % of families who know 

that they are involved with AzEIP and DDD increases. Completed 10/2015

Develop procedures for roles and 

responsibilities of MTEAMS
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1. Provide opportunities for 

teams from EIPs to participate 

in Master Teams Institutes and 

6 months of coaching logs and 

calls with national TA 

providers.

FIPP.org

Maureen, Tina, CQIs and 

Liaisons 

July 2014-July 2015

ECPC

Process: did it happen.

Reporting metrics will indicate that EIPs participated in Training 

Institutes, submitted coaching logs, and participated on 

coaching calls.

Completed 6/2015

2. Collect Fidelity Checklists 

from Teams prior to training, 3 

months after institute, six 

months after institute and 1 

year from Institute.

FIPP.org

Maureen, Tina, CQIs and 

Liaisons 

July 2014-July 2015

ECPC

Impact: Did it have the desired effect?  Reporting on metrics will 

indicate that participants demonstrated fidelity to the EBP.  

Teams demonstrate full capacity across disciplines.  All 

disicplines are represented equally as TLs.  Retention of team 

members increases.

Completed 6/2015

1. Provide opportunities for 

teams from EIPs to participate 

in Master Teams Institutes and 

6 months of coaching logs and 

calls with national TA 

providers.

FIPP.org

Maureen, Tina, CQIs and 

Liaisons 

July 2014-July 2015

ECPC

Process: did it happen.  

Reporting metrics will indicate that EIPs participated in Training 

Institutes, submitted coaching logs, and participated on 

coaching calls.

Completed 6/2015

2.  Provide tools to enhance 

implementation of TBEIS within 

teams.

FIPP.org

Maureen July 2014-July 2015

ECPC

Impact: Did it have the desired effect?  Reporting on metrics will 

indicate that participants demonstrated fidelity to the EBP.  

Connect with IMA data.   Teams demonstrate full capacity 

across disciplines.  All disicplines are represented equally as TLs.  

Retention of team members increases.

Completed 6/2015

1. Provide opportunities for 

teams from EIPs to participate 

in Master Teams Institutes and 

6 months of coaching logs and 

calls with national TA 

providers.

FIPP.org

Maureen, Tina, CQIs and 

Liaisons 
August 2015-August 2016 ECPC

Process: did it happen.  

Reporting metrics will indicate that EIPs participated in Training 

Institutes, submitted coaching logs, and participated on 

coaching calls. Connect with IMA data.

2014 Master Coach Institutes

2015 Master Teams Institutes

2014 Master Teams Institutes

2. Collect Fidelity Checklists 

from Teams prior to training, 3 

months after institute, six 

months after institute and 1 

year from Institute.

Maureen, Tina, CQIs and Liaisons 

FIPP.org

August 2015-August 2016

Impact: Did it have the desired effect?  Reporting on metrics will 

indicate that participants demonstrated fidelity to the EBP.   

Teams demonstrate full capacity across disciplines.  All 

disicplines are represented equally as TLs.  Retention of team 

members increases.  EIPs develop internal procedures for 

coaching, timeframes for revisiting and tracking practice 

adherence.

ECPC
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1. Provide opportunities for 

teams from EIPs to participate 

in Master Teams Institutes and 

6 months of coaching logs and 

calls with national TA 

providers.

ECPC

Reporting metrics will indicate that EIPs participated in Training 

Institutes, submitted coaching logs, and participated on 

coaching calls. Connect with IMA data.

2.  Provide tools to enhance 

implementation of TBEIS within 

teams.

ECPC

Reporting metrics will indicate that EIPs participated in Training 

Institutes, submitted coaching logs, and participated on 

coaching calls. Connect with IMA data.

1. Increase use of Fidelity 

Checks as part of the 

implementation cycle.

Maureen, Tina, CQIs and 

Liaisons 

July 2015 - June 2017 ECPC, FIPP

Impact:  Teams collaborate across agency-lines to provide 

resources and capacity-building to potentially eligible and 

eligibile children and their families.  Teams commit to use 

stakeholder engagement and consensus building to use EBP to 

support capacity-building within teams, with community 

partners and with families of infants and toddlers with 

disabilities.  Teams demonstrate full capacity across disciplines.  

All disicplines are represented equally as TLs.  Retention of team 

members increases.

2. Connect Fidelity Checks to 

Ongoing Monitoring Processes 

and Compliance Data

Maureen, Tina, CQIs and 

Liaisons 

July 2015 - June 2017 ECPC, FIPP

Impact:  Teams collaborate across agency-lines to provide 

resources and capacity-building to potentially eligible and 

eligibile children and their families.  Teams commit to use 

stakeholder engagement and consensus building to use EBP to 

support capacity-building within teams, with community 

partners and with families of infants and toddlers with 

disabilities.  Teams demonstrate full capacity across disciplines.  

All disicplines are represented equally as TLs.  Retention of team 

members increases.  EIPs develop internal procedures for 

coaching, timeframes for revisiting and tracking practice 

adherence.

Increase use of  Checklists (including the 

AzEIP Fidelity Checklist) for Fidelity to the 

practices and accountability.

X

2015 Master Coach Institutes

FIPP.org

August 2015-August 2016

Maureen, Tina, CQIs and Liaisons 
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